



NOSTRADAMUS

D7.2 PROJECT MANAGEMENT AND QUALITY PLAN (M12)

31/08/2025



Funded by
the European Union

Funded by the European Union. Views and opinions expressed are however those of the author(s) only and do not necessarily reflect those of the European Union or European Research Executive Agency. Neither the European Union nor the granting authority can be held responsible for them.



NOSTRADAMUS

PARTNERS





Grant Agreement No.: 101134888

Call: HORIZON-CL6-2023-GOVERNANCE-01

Topic: HORIZON-CL6-2023-GOVERNANCE-01-13

Type of action: HORIZON Research and Innovation Actions

D7.2 PROJECT MANAGEMENT AND QUALITY PLAN (M12)

Administrative and financial management, Risk Management and Quality Assurance

Work package	WP 7
Task(s)	Task 7.2: Administrative and financial management, Task 7.3: Risk Management and Quality Assurance
Due date	31/08/2025
Submission date	30/08/2025
Deliverable lead	ERATOSTHENES Centre of Excellence (Acronym: ECoE)
Version	0.4
Authors	Thomaida Polydorou (ECoE - BE1) Ioannis Varvaris (ECoE - BE1) Diofantos Hadjimitsis (ECoE - BE1)
Reviewers	Violeta Naydenova (F6S) Georgios Papadavid (MARDE) Thomaida Polydorou (ECoE) Ioannis Varvaris (ECoE) Diofantos Hadjimitsis (ECoE)
Abstract	This Deliverable provides the first update to the original Nostradamus procedures and strategies for managing the administrative, financial, risk and quality assurance aspects of the project. The document describes refinements and updates to the governance structures, internal and external communication procedures as well as risk management and quality assurance protocols to ensure the successful implementation of the project over its 48-month duration.
Keywords	Project Management; Quality Assurance; Administrative management;



	Financial Management; Risk Management
--	---------------------------------------

Document Revision History

Version	Date	Description of change	List of contributor(s)
0.1	29/06/2025	Creation, First Draft	Thomaida Polydorou (ECoE)
0.2	08/07/2025	Second Draft (after review)	Violeta Naydenova (F6S) Georgios Papadavid (MARDE)
0.3	22/08/2025	Final Internal Review	Thomaida Polydorou (ECoE), Ioannis Varvaris (ECoE), Diofantos Hadjimitsis (ECoE)
0.4	29/08/2025	Final check, formatting	Thomaida Polydorou (ECoE)

DISCLAIMER

Funded by the European Union. Views and opinions expressed are however those of the author(s) only and do not necessarily reflect those of the European Union or European Health and Digital Executive Agency. Neither the European Union nor the granting authority can be held responsible for them.

COPYRIGHT NOTICE

© NOSTRADAMUS Consortium, 2025

This deliverable contains original unpublished work except where clearly indicated otherwise. Acknowledgement of previously published material and of the work of others has been made through appropriate citation, quotation or both. Reproduction is authorized provided the source is acknowledged.



The Nostradamus Consortium is the following:

Participant number	Participant organization name	Short name	Country
1	ERATOSTHENES Centre of Excellence	ECoE	CY
2	DEUTSCHES ZENTRUM FÜR LUFT - UND RAUMFAHRT EV	DLR	DE
3	AG FUTURA TECHNOLOGII DOOEL SKOPJE	AGFT	MK
4	CROPT DOO NOVI SAD	CROPT	RS
5	ITC - INOVACIJSKO TEHNOLOSKI GROZD MURSKA SOBOTA	ITC	SI
6	DLG EV	DLG e.V.	DE
7	CESKA ZEMEDELSKA UNIVERZITA V PRAZE	CZU	CZ
8	BIOSSENSE INSTITUTE - RESEARCH AND DEVELOPMENT INSTITUTE FOR INFORMATION TECHNOLOGIES IN BIOSYSTEMS	BIOS	RS
9	TERRADUE SRL	TERRADUE	IT
10	KMETIJSKO GOZDARSKA ZBORNICA SLOVENIJE KMETIJSKO GOZDARSKI ZAVOD MURSKA SOBOTA	KGZS	SI
11	F6S NETWORK IRELAND LIMITED	F6S IE	IE
12	YPOURGEIO GEORGAS, AGROTIKIS ANAPTYXIS KAI PERIVALLONTOS	MARDE	CY
13	ARISTOTELIO PANEPISTIMIO THESSALONIKIS	AUTH	EL
14	UNIVERSITE DE GENEVE	UNIGE	CH
15	UNIVERSITAET ST. GALLEN	HSG	CH
16	EIDGENOESSISCHES DEPARTEMENT FÜR WIRTSCHAFT, BILDUNG UND FORSCHUNG	WBF	CH



EXECUTIVE SUMMARY

This document, entitled Deliverable 7.2 “Project Management and Quality Plan” 12-month update, presents the first update to the Nostradamus Project Management and Quality Plan (PMQP), building on the original framework established in Deliverable 7.1. This update reflects real-world experience gained during the first year of the project implementation incorporating refinements to governance structure, and instruments used for the effective administrative and financial management, risk management and quality assurance framework of the Nostradamus Project (GA No. 101134888), funded by the European Commission (EC) under the HORIZON-CL6-2023-GOVERNANCE-01 call. The project is advancing towards its objective of delivering scalable, data driven digital solutions for sustainable agriculture and European food security.

The procedures described in this Deliverable are established within Work Package 7 of the project, and specifically under Task 7.2: Administrative and financial management and Task 7.3: Risk Management and Quality Assurance. This document describes any updates and refinements on Nostradamus governance bodies, relevant meetings and the internal rules and procedures relative to the Grant Agreement (GA) and the Consortium Agreement (CA) and incorporates the Risk Management procedures and Quality Assurance framework to ensure successful execution over the 48-month duration of the project.



TABLE OF CONTENTS

LIST OF TABLES	7
1 INTRODUCTION	9
1.1 PROJECT OVERVIEW.....	10
1.2 PURPOSE OF THE UPDATED PROJECT MANAGEMENT AND QUALITY PLAN	10
1.3 PROJECT PROGRESS OVERVIEW	11
2 CONTRACTUAL FRAMEWORK AND GOVERNANCE UPDATES	11
2.1 CONTRACTUAL FRAMEWORK	11
2.2 GOVERNANCE STRUCTURE UPDATES	12
2.2.1 GOVERNANCE SIMPROVEMENTS IMPLEMENTED	12
2.3 COMMUNICATION AND REPORTING IMPROVEMENTS	12
2.3.1 INTERNAL COMMUNICATION ENHANCEMENTS	12
2.3.2 EXTERNAL COMMUNICATION & DISSEMINATION PROGRESS	13
2.4 PLANNED REFINEMENTS FOR COMMUNICATION & COLLABORATION.....	15
3 RISK MANAGEMENT REFINEMENTS	15
3.1 RISK OUTLOOK & NEXT STEPS	15
4 QUALITY ASSURANCE IMPROVEMENTS.....	15
4.1 STRENGTHENED QUALITY ASSURANCE PROTOCOLS	16
4.2 QUALITY MONITORING & CONTINUOUS IMPROVEMENT	16
4.3 UPCOMING QUALITY ASSURANCE ENHANCEMENTS	17
5 FINANCIAL MANAGEMENT AND CONTROL.....	17
6 INTELLECTUAL PROPERTY RIGHTS & DATA MANAGEMENT	18
6.1 UPCOMING DATA AND IP MANAGEMENT PRIORITIES	18
7 CONCLUSIONS AND NEXT STEPS	19
8 REFERENCES.....	20



LIST OF TABLES

TABLE 1. QUALITY ASSURANCE STATUS	17
---	----



ABBREVIATIONS

AI	Artificial Intelligence
CA	Consortium Agreement
CAP	Common Agricultural Policy
CoE	Centre of Excellence
DCs	Data Cubes
DMP	Data Management Plan
EC	European Commission
ECoE	ERATOSTHENES Centre of Excellence
EO	Earth Observation
EU	European Union
F2F	Farm to Fork Strategy
FAIR	Findable, Accessible, Interoperable, and Reusable
GA	Grant Agreement
GDPR	General Data Protection Regulation
IAB	Internal Advisory Board
IoT	Internet of Things
IP	Intellectual Property
PMQP	Project Management and Quality Plan
QA	Quality Assurance
R&I	Research and Innovation
WP	Work Package
WPL	Work Package Leader



1 INTRODUCTION

This document provides the first formal update to the original Deliverable (D7.1 – month 6), presenting updates and refinements to the governance structure, operational procedures and Quality Assurance (QA) mechanisms established for the effective execution of the Nostradamus Project. Deliverable 7.2 reflects refinements to the project's operational framework, decision making processes, risk management, and quality assurance mechanisms. The objective is to ensure efficient project execution, maintain alignment with the Grant Agreement and Horizon Europe requirements, and integrate lessons learned from actual project activities

In terms of Administrative and Financial Management, the Project Management and Quality Plan (PMQP) update for month 12 ensures compliance with project reporting obligations as required by the Grant Agreement. In terms of Quality Assurance, the PMQP integrates a continuous improvement framework to ensure that the project output consistently meets the highest standards, reinforcing the project's commitment to transparency, compliance and long-term sustainability.

During the first 12 months, the important milestone of deployment of the initial Data Cube infrastructure has been reached, as well as the acquisition of multi-source datasets (Earth Observation, IoT, socio-economic), initiation of stakeholder engagement activities, and publication of the first FAIR-compliant datasets under Open Science principles. These developments have been accompanied by evolving project needs, technical challenges, and external factors that necessitate continuous improvement of project management practices.

Key updates presented in this revised PMQP include Strengthened governance; Refinement of the Risk Management framework, incorporating new identified risks such as AI model bias, metadata completeness gaps, and cybersecurity concerns linked to API integration, alongside corresponding mitigation strategies; Enhancements to quality assurance protocols, including mandatory plagiarism checks for all public deliverables, expanded peer review requirements for critical outputs, and formalized compliance checklists for FAIR, GDPR, and Horizon Europe standards; Improvements in internal and external communication processes, including general and specific email lists, upgraded SharePoint collaboration tools and expanded stakeholder engagement activities across pilot regions; Ongoing financial oversight ensuring compliance with cost eligibility rules, transparent fund distribution, and preparation for external audits and Certificates on Financial Statements (CFS); Reinforced data management practices, with the operationalization of the updated Data Management Plan (D7.7), ensuring secure, ethical, and FAIR-compliant handling of project datasets.

The PMQP remains a living document that will continue to evolve, incorporating feedback from project partners, external experts, and European Commission reviewers. It provides the foundation for NOSTRADAMUS to deliver high-impact, innovative, and ethically sound results that advance sustainable agriculture, data-driven decision-making, and European food system resilience.



1.1 PROJECT OVERVIEW

The Nostradamus Project, funded under the Horizon Europe Programme, aims to advance food security and reduce dependency on agrochemical inputs across the European Union (EU). Aligning with key EU strategies such as the Farm to Fork Strategy (F2F), the Common Agricultural Policy (CAP), and the European Strategy for Data and utilizing multi-actor collaboration, the project focuses on developing a scalable and robust digital platform for near-real-time data collection and analysis to support sustainable agricultural practices. By integrating multi-source datasets (Copernicus Earth Observation (EO) data, Internet of Things (IoT) technologies, open-access databases etc.) Nostradamus seeks to deliver actionable insights that enhance the sustainability, competitiveness, and resilience of the agricultural sector. Central to this initiative are the Data Cubes (DCs) as one-stop-shops, designed to provide continuous support for stakeholders, empowering informed decision-making and effective policy development. The project leverages cutting-edge technologies to foster an inclusive, data-driven approach that addresses key challenges, unlocks opportunities, and contributes to sustainable ecosystems and resilient communities. Nostradamus seeks to enhance agricultural productivity through the development of edge, cloud, and mixed digital solutions, while simultaneously reducing input costs and mitigating environmental impacts, including areas with limited connectivity infrastructure. Furthermore, the project will strengthen administrative and monitoring capacities, making agricultural practices more efficient and transparent. Guided by a commitment to ethical standards, gender sensitivity, and cultural inclusion, the Nostradamus Project ensures that its processes and outcomes are accessible to diverse user groups, paving the way for a more sustainable and equitable future.

1.2 PURPOSE OF THE UPDATED PROJECT MANAGEMENT AND QUALITY PLAN

The purpose of the updated Project Management and Quality Plan (PMQP) is to reflect real-world experience gained during the first year of the project activities, including infrastructure deployment, data acquisition, stakeholder consultations and technical advancements, as well as to incorporate refinements to project governance, risk management, financial oversight and quality control processes based on practical lessons learned and evolving project dynamics.

The updated PMQP provides improvements to decision-making structures, communication protocols, internal reporting procedures and stakeholder engagement, and ensures continued alignment with Horizon Europe regulations, Nostradamus Grant Agreement and Consortium Agreement and best practices in research ethics, data protection and Open Science.

This Deliverable (D7.2) serves as both a strategic management tool and a reference document for project partners, stakeholders and the funding agency providing transparency on how the Nostradamus consortium will ensure effective, compliant and high quality project execution during the next phases of implementation.



1.3 PROJECT PROGRESS OVERVIEW

During the first 12 months of the Nostradamus, progress has been achieved in the deployment of the first operational Data Cube platforms, supporting secure, scalable storage and processing of multi-source datasets. Furthermore, the acquisition of critical datasets, including Earth Observation (EO) imagery, IoT sensor data, and socio-economic baseline information from pilot regions has progressed, as well as the implementation of GDPR-compliant data protection measures, including Data Protection Impact Assessments (DPIAs) for stakeholder data collection activities.

Another advancement was the strengthening of internal collaboration structures, risk management processes, and quality assurance protocols, informed by consortium-wide reviews and stakeholder feedback. Therefore, the updated PMQP builds on these achievements to further refine project coordination, enhance operational effectiveness, and mitigate risks, ensuring NOSTRADAMUS remains on track to deliver its ambitious scientific and societal goals.

2 CONTRACTUAL FRAMEWORK AND GOVERNANCE UPDATES

Effective project management and operational success in large-scale, multi-partner initiatives such as Nostradamus rely on clear contractual agreements and well-structured governance mechanisms. This section provides an update on the contractual framework, governance structure and recent improvements made to ensure efficient coordination, transparency, and compliance with European Commission (EC) requirements.

2.1 CONTRACTUAL FRAMEWORK

The Nostradamus project contractual framework incorporates two key reference documents, the Grant Agreement (GA) and the Consortium Agreement (CA).

GA No. 101134888 is signed between the European Research Executive Agency (REA) and the project Coordinator, ERATOSTHENES CoE, also referred to as Beneficiary 1 in this document. The GA establishes the project's legal, financial, and technical framework, defining obligations related to project scope, funding, deliverables, reporting and results dissemination. Minor amendments were requested by the Consortium and approved by the REA and the amended GA has entered into force on August 4th, 2025.

The CA, signed between project partners, governs the internal relationships between the 16 project partners and Associate partners. It details decision-making processes, financial provisions, intellectual property management, liability rules, risk management procedures and access rights to project results and Background Intellectual Property (IP). The Consortium continues to operate in full compliance with these agreements, which provide the foundation for all project activities, governance structures and collaborative processes.



2.2 GOVERNANCE STRUCTURE UPDATES

The NOSTRADAMUS governance structure, defined in the Consortium Agreement (CA), ensures clear responsibilities, accountability and efficient coordination. The structure includes: a) the General Assembly (GA), the highest decision-making body, responsible for strategic decisions, budget modifications, partner management and high level risk mitigation; b) the Project Coordinator (ERATOSTHENES CoE), acting as the primary liaison with the European Commission and overseeing the project implementation, fund distribution, legal compliance and deliverable submission; c) the Project Management Board (PMB), comprising the Work Package (WP) leaders, the PMB coordinates day-to-day operations, technical alignment and risk monitoring; and d) the “Internal Thematic Expert Advisors” originally named “Internal Advisory Board”, who provide expert advice on technical, scientific and ethical matters, supporting high quality project outcomes.

2.2.1 GOVERNANCE IMPROVEMENTS IMPLEMENTED

The governance structure has been refined since the original PMQP, specifically by increasing the frequency of PMB meetings from quarterly to monthly, enhancing operational oversight and accelerating decision-making. The Internal Advisory Board was renamed to “Internal Thematic Expert Advisors” to avoid confusion with EU-funded projects’ External Advisory Boards. In addition, the role of Associated Partners is now strengthened, as they are actively participating in technical activities, data governance and stakeholder engagements, contributing expertise and enhancing the project’s international dimension. In addition, standardized monthly progress is now provided by Task Leaders to the WP Leader and further to the PMB, by filling in their respective progress report documents, improving visibility on task execution, risk identification and inter-WP collaboration.

2.3 COMMUNICATION AND REPORTING IMPROVEMENTS

Effective communication, structured reporting, and seamless collaboration across the NOSTRADAMUS consortium are essential to achieving the project’s scientific, technical, and societal objectives. During the first year of implementation, several improvements have been introduced to enhance internal and external communication processes, ensure compliance with Horizon Europe reporting requirements, and strengthen collaboration among partners and stakeholders. Internal and external communication structures have been reinforced to support project transparency and efficient collaboration; Specifically, the consortium’s SharePoint collaboration space has been enhanced with improved Role-Based Access Control (RBAC), document versioning and activity monitoring to ensure secure and organized information exchange. Furthermore, additional stakeholder workshops, online webinars and targeted consultations have been conducted to enable end user feedback into project activities.

2.3.1 INTERNAL COMMUNICATION ENHANCEMENTS

The consortium has reinforced internal communication through a combination of digital platforms, structured meetings, and standardized information-sharing procedures:



SharePoint Collaboration Platform Upgrades- Enhanced Role-Based Access Control (RBAC) ensures secure access to project documentation; Version control functionality implemented to track document revisions and prevent inconsistencies; Dedicated folders for each Work Package (WP), task, and deliverable streamline information organization and retrieval.

Centralized Mailing Lists- Functional mailing lists maintained for the entire consortium, individual WPs, and key governance bodies (GA, PMB) have been created, ensuring targeted, efficient communication.

Increased Meeting Frequency- General Assembly (GA) convenes twice per year, with additional extraordinary sessions as needed; Project Management Board (PMB) meetings increased to monthly intervals, supporting proactive issue resolution and risk mitigation; WP-specific meetings held monthly or more frequently, promoting close technical collaboration; Cross-WP Task Force meetings organized for complex, interdependent tasks.

Transparent Record-Keeping- Meeting minutes, action items, and key decisions documented and stored on SharePoint for consortium-wide access.

2.3.2 EXTERNAL COMMUNICATION & DISSEMINATION PROGRESS

The Nostradamus project follows a structured reporting as well as external communication and dissemination strategy to ensure the visibility, impact, and accessibility of project results. These activities comply with the Horizon Europe open science policy and the communication obligations specified in the Grant Agreement (GA No. 101134888, Annex 1 - Description of Action). No adjustments have been made to the periodic technical and financial reporting schedule, but some refinements have been made in terms of Deliverables, as described in the following section.

Furthermore, the consortium follows a multi-channel dissemination strategy, aligned with Horizon Europe communication obligations and Open Science principles. Nostradamus scientific output is published in open-access journals or repositories in compliance with the Horizon Europe Open Science policy. The Nostradamus Zenodo account has been created: [Search Nostradamus_EU](#) as well as the Nostradamus project profile within Ktisis, the open access scientific repository of the Cyprus University of Technology (CUT) Libraries, similarly to all ERATOSTHENES CoE funded projects. [Data Cube and Copernicus data for Food Security and European Independence \(Nostradamus\) | Ktisis Cyprus University of Technology.](#)

In addition, engagement with policymakers and industry leaders is prioritized, to translate project findings into actionable policy recommendations and practical solutions.

The official Nostradamus website continues to serve as the primary dissemination platform, providing Public deliverables, News & updates, Event information. The project website is available at the url: <https://nostradamus-project.eu/>.



Furthermore, Social Media Outreach includes LinkedIn & X (formerly Twitter), as well as YouTube for video presentations and are continuously updated for engaging stakeholders.

Nostradamus engages policymakers, industry leaders, and research institutions to translate findings into actionable policies. Participation in European food security and AI regulatory discussions ensures alignment with EU policies. For that purpose, dedicated stakeholder workshops are organized. Project results showcased at International Conferences and Events, such as and not limited to the European Geosciences Union (EGU), COPERNICUS Conferences, Horizon Europe Cluster 6 events. In addition, industry collaboration workshops will be held to ensure technology transfer and commercialization opportunities.

By implementing these external communication and dissemination strategies, Nostradamus ensures that its findings reach scientific, policy, and industry audiences while fulfilling its Horizon Europe obligations.

2.3.2.1 PERIODIC TECHNICAL & FINANCIAL REPORTING TO THE EUROPEAN COMMISSION

As per the recently signed Contract Amendment, 2 additional project Deliverables are included (D4.3 and D6.7), while also, the due date is modified for Deliverable 6.2, from month 44 to month 46, allowing an additional 2-month period to allow for inclusion of measurements of the Nostradamus impacts on third-party projects.

The two additional Deliverables included are listed herein.

- a) Deliverable D4.3 – D4.2 Practice Abstract 1 – Due Date (month): M36. This Deliverable will include 4 practice abstracts regarding the 4 core modules of Work Package 4, as described herein: 1. Early warning system for drought and vegetation stress monitoring, 2. Crop suitability and agricultural yields estimation, 3. Soil fertility and crop nutritional management, 4. Sustainable and efficient pest management.
- b) Deliverable D6.7 – D6.5 Practice Abstract 2 – Due Date (month): M42. This Deliverable will report the 8 practice abstracts, one per third party project, funded under the Open Calls, under Work Package 6.

Effective communication, structured reporting and seamless collaboration across the Nostradamus Consortium are essential to achieving the project's scientific, technical, and societal objectives. During the first year of implementation, several improvements have been introduced to enhance internal and external communication processes, ensure compliance with Horizon Europe reporting requirements, and strengthen collaboration among partners and stakeholders.



2.4 PLANNED REFINEMENTS FOR COMMUNICATION & COLLABORATION

To further strengthen collaboration and project visibility, Nostradamus is planning additional stakeholder workshops planned in Germany, Serbia, and online to expand engagement; Enhanced integration of user feedback into technical development and decision-support tools; Expanded use of Open Science platforms for broader dissemination of datasets and results; and Continuous refinement of internal communication tools based on consortium feedback.

3 RISK MANAGEMENT REFINEMENTS

The Nostradamus Risk Management Plan remains a critical component of the project's Governance framework, ensuring that potential threats to successful project implementation are identified early, assessed accurately and mitigated effectively. During the first 12 months of the project, the consortium has operationalized the risk management procedures outlines in the original PMQP (D7.1) and introduced refinements based on practical experience, new operational challenges and evolving project requirements.

3.1 RISK OUTLOOK & NEXT STEPS

The Nostradamus project risk profile remains manageable, with no high-probability, high-impact risks currently jeopardizing Milestones or Deliverables. However, the consortium remains vigilant, particularly regarding the Ethical implications and potential unintended consequences of AI model deployment; Ensuring full FAIR data compliance for all future dataset publications; and Cybersecurity threats, especially as data sharing volumes and external system integrations increase.

The Risk Register will continue to evolve, with refinements incorporated based on project progress, audit findings, stakeholder feedback, and regulatory developments.

4 QUALITY ASSURANCE IMPROVEMENTS

Delivering high-quality, compliant, and impactful project outputs is a core commitment of the Nostradamus Consortium. The Quality Assurance (QA) framework established in the original Project Management and Quality Plan (D7.1) was actively implemented during the first 12 months of the project. Based on practical experience, internal reviews, and feedback from consortium partners, several refinements have been introduced to strengthen quality control processes and ensure continued alignment with Horizon Europe standards, ethical principles, and scientific excellence.



4.1 STRENGTHENED QUALITY ASSURANCE PROTOCOLS

The following improvements to the QA procedures have been implemented across the consortium:

- i. Expanded Internal Peer Review Process- All deliverables undergo internal peer review by at least two independent consortium partners, while critical Deliverables, including technical specifications, policy-relevant outputs, and public-facing reports, require a minimum of three reviewers to enhance robustness and multi-disciplinary input.
- ii. Mandatory Use of Plagiarism Detection Tools- Automated plagiarism detection software is now applied to all public deliverables to ensure originality, proper citation of sources, and compliance with European Commission requirements.
- iii. Formal Compliance Checklists- Before submission, deliverables are assessed against structured checklists verifying compliance with FAIR data principles (Findable, Accessible, Interoperable, Reusable), GDPR and data protection requirements, Ethical and gender sensitivity considerations and Horizon Europe Open Science and dissemination obligations.
- iv. Version Control and Documentation- The SharePoint collaboration platform has been enhanced to include version control functionality, ensuring traceability of document revisions and review feedback.

Overall, the originally set internal deadlines are followed and have further been refined for any Deliverables that have a set deadline and/or final preparation timeframes coinciding with holidays, for example in some cases first draft internal deadlines were moved to a month prior to the originally set internal deadline to allow for a timely review and refinement during the summer months, due to participants taking their time off at different timeframes. This tactic was appreciated by all Consortium members.

4.2 QUALITY MONITORING & CONTINUOUS IMPROVEMENT

All deliverables are assessed for compliance with Horizon Europe Open Science policies (ensuring open-access publications), GDPR & AI ethics standards (for AI-based models and data processing) and Technical & Financial Reporting Accuracy (aligning with GA and CA terms).

Non-compliance issues are escalated to the Project Management Board (PMB) and General Assembly (GA) for corrective action within the internal review process.

To promote continuous improvement and maintain high-quality standards, Deliverable quality and partner performance are monitored through the established monthly progress reports by Task Leaders, Quarterly PMB reviews and Internal Thematic Experts Advisors for key outputs. Quality Assurance Status as of Month 12 is presented in Table 1.

It should be stated that to date, all Deliverables have been submitted on time, meeting defined quality standards and compliance requirements.

TABLE 1. QUALITY ASSURANCE STATUS

Quality Assurance Area	Status and Developments
Peer Review Process	Fully Operational; expanded for critical deliverables
Plagiarism Detection	Mandatory for all public-facing reports and outputs
Deliverable Template Compliance	Updated and applied across all submitted Deliverables
FAIR, GDPR, Ethics Checklists	Integrated into review process for outputs
Version Control and Documentation	Enhanced via SharePoint platform improvements

4.3 UPCOMING QUALITY ASSURANCE ENHANCEMENTS

The Consortium is planning actions to further strengthen the Nostradamus QA policies, including development of a “Lessons Learned” repository to capture best practices and improvement opportunities; additional training sessions for Consortium members on Quality standards, Open Science practices and Horizon Europe compliance; and increased focus on user-centered design principles in technical Deliverables, informed by stakeholder engagement feedback.

These improvements position the Nostradamus Consortium to consistently deliver high-quality, impactful results that meet the expectations of the European Commission, project stakeholders and the scientific community.

5 FINANCIAL MANAGEMENT AND CONTROL

The financial management framework ensures that project funds are allocated, distributed, and monitored in compliance with the NOSTRADAMUS Grant Agreement (GA No. 101134888, Annex 2 – Estimated Budget) and the Consortium Agreement (CA, Section 7).

Effective financial management is critical to ensure that project resources are allocated, distributed and utilized effectively, transparently and in full compliance with Horizon Europe funding rules. The Nostradamus project is successfully implementing financial management framework established in the original PMQP (Deliverable 7.1), with no adjustments made to the original financial management and control procedures. To ensure continued financial management success, the Nostradamus



Consortium is aiming in early preparation for project reporting and financial close-out requirements, as well as to review and refine resource allocation, if necessary, to ensure optimal use of project funds aligned with technical progress.

Overall, the original financial management framework provides a transparent, accountable and Horizon-Europe compliant approach to resource allocation and control, ensuring that project funds are utilized effectively to achieve high impact scientific and societal outcomes.

6 INTELLECTUAL PROPERTY RIGHTS & DATA MANAGEMENT

The Nostradamus project generates significant Intellectual Property (IP), scientific outputs and multi-source datasets that are essential to achieving its objectives of advancing sustainable agriculture, data-driven decision-making, and European food system resilience. Robust IP protection, responsible Data Management and FAIR-compliant data sharing are fundamental to ensuring the impact, transparency and sustainability of project results. Nostradamus ensures that all project results are properly managed, protected, and shared among consortium members while complying with Horizon Europe guidelines, GDPR, and FAIR data principles. This framework aligns with the NOSTRADAMUS Consortium Agreement (CA, Section 8 & 9) and the Grant Agreement (GA No. 101134888, Annex 1 & 2), and no adjustments were made since the original PMQP was submitted.

Further to IP, a Data Management Plan (DMP) is established (submitted as Deliverable 7.6 and updated by Deliverable 7.7), which follows Horizon Europe Open Science requirements for FAIR Principles (Findable, Accessible, Interoperable, Reusable), follows GDPR & EU Data Protection Laws, and Data Storage on Secure Servers (ECoE & UNIGE Infrastructure). Key Policies for Data Sharing are summarized as follows: Publicly funded results must be openly accessible unless IP protection is required. Scientific publications must be available open access via repositories like Zenodo. Restricted-access datasets must be justified for ethical/legal reasons.

6.1 UPCOMING DATA AND IP MANAGEMENT PRIORITIES

Planned activities for the next reporting period include a) Expansion of public dataset publication, targeting at least 15 datasets by Month 18; b) Deployment of automated metadata validation tools for all new datasets; c) Continued alignment of AI outputs with FAIR and ethical standards; d) Integration of project datasets with European data spaces and sector-specific platforms; and e) Strengthening of IP protection and exploitation planning to support post-project sustainability.

The Nostradamus Consortium remains committed to responsible, secure and FAIR-compliant data management, ensuring that project results deliver maximum scientific, societal and economic value, in alignment with Horizon Europe objectives.



7 CONCLUSIONS AND NEXT STEPS

The first 12 months of Nostradamus project are marked with operational progress, strengthened governance and implementation of robust quality assurance, financial control and Data Management frameworks. The progress demonstrates the consortium's commitment to delivering high-impact, ethically responsible, and scientifically rigorous outcomes that support sustainable agriculture, food security, and data-driven innovation in Europe.

This updated Project Management and Quality Plan (PMQP) reflects the consortium's proactive approach to continuous improvement, ensuring that project execution remains efficient, transparent, and fully compliant with Horizon Europe regulations, ethical standards, and Open Science principles.

Key advancements include strengthening of the project governance, increasing PMB meeting frequency and enhanced WP-level reporting. Quality assurance processes are refined including expanded peer review requirements, automated plagiarism detection, and compliance checklists for all deliverables. In addition, improved internal and external communication mechanisms, stakeholder engagement activities, and dissemination practices are employed, aligned with Open Science policies.

Nostradamus' FAIR-compliant data management, GDPR-compliant data protection, and the publication of initial project datasets on Open Science platforms continue, and most importantly, the project is steered with no major conflicts, partner performance issues, or financial irregularities reported to date, reflecting effective collaboration and governance.



8 REFERENCES

- [1] European Commission Research Executive Agency. Grant Agreement GA No. 101134888. Project: 101134888 – Nostradamus – HORIZON-CL6-2023-GOVERNANCE-01(2024)
- [2] Nostradamus Consortium. Nostradamus Project Consortium Agreement (2024)
- [3] Nostradamus Consortium. Nostradamus Deliverable - D7.1 Project Management and Quality Procedures - M6 (2025)
- [4] Nostradamus Consortium. Nostradamus Deliverable - D7.6 Data Management Plan – M6 (2025)
- [5] Nostradamus Consortium. Nostradamus Deliverable - D7.7 Data Management Plan – M12 (2025)
- [6] Nostradamus Consortium. Nostradamus Deliverable - D7.11 General Ethical Guidelines (2024)